Message

From: Huggins, Richard [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=0314E81A1F4843FCBBEOS10CFDDD53F4-HUGGINS, RICHARD]
Sent: 2/22/2021 8:33:42 PM

To: georiell@ovec.com
Subject: RE: Update on the Clifty Creek Station CCR Activities
Mr. Coriell,

Thank you for your email updating EPA on your progress towards obtaining the necessary permits at your facility. If the
EPA has any questions we will reach out.

Have a good afternoon,
Richard

Richard Huggins Jr., Chief
Energy Recovery and Waste Disposal Branch
Office of Resource Conservation and Recovery

U.S. Environmental Protection Agency
Desk: 703-308-0017  iPhone: 571-345-6855

From: gcoriell@ovec.com <gcoriell@ovec.com>

Sent: Friday, February 12, 2021 8:56 AM

To: Huggins, Richard <Huggins.Richard@epa.gov>
Subject: Update on the Clifty Creek Station CCR Activities

Mr. Huggins:

| am writing to provide you with an update on the status of the Clifty Creek Station's CCR Rule
compliance activities as they relate to the CCR demonstration the Indiana-Kentucky Electric
Corporation (IKEC) filed with U.S. EPA in November 2020. First, | want to assure you that IKEC is
working hard to execute its CCR Rule compliance strategy in support of the schedule that was
contained in the CCR demonstration by continuing to develop design, award various contracts, and
secure the permits necessary to commence with the work associated with the various facility
modifications that are needed to meet the intent of the rule. We have been working to secure the
applicable permits, and | have provided a summary of those activities below for your reference:

Office of Air Quality

1. Title V modifications have been applied for and secured to capture the management of fugitive
dust activities associated with construction activities.

2. A Permit-To-Install has been submitted to IDEM's Office of Air Quality for the material handling
aspects of the boiler slag handling system that will be constructed as part of IKEC's CCR and ELG
compliance strategy. The application is currently under  review, but we expect to receive it in a
timely manner.

At this time, IKEC is not anticipating any additional significant air permitting needs associated with the
project.

Office of Water Quality
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1. IKEC submitted an application to the Office of Water Quality on February 9, 2021 seeking
permission to install the first of the storm water redirect corridors. The permit seeks permission to
install a new storm water corridor redirecting more than 500 acres of storm water watershed acreage
(most of this acreage is not owned by IKEC) around the facility's West Boiler Slag Pond. The permit
further seeks to have IDEM recognize and place storm water limits on a new storm water outfall that
will be associated with the new storm water corridor alignment. So far, IDEM's Office of Water
Quality has been helpful, and we expect to receive this permit timely to support the project.

2. IKEC has been working on developing additional storm water permit packages that will be
submitted in the near future.

3. IKEC has been working with the Office of Water Quality to identify the appropriate NPDES
modifications. We are preparing multiple modification packages for submittal in the near future.

4. IKEC will be seeking a Permit-To-Install for the chemical treatment system that will be required as
part of the facility's CCR and ELG compliance strategy. The design of the system is still being
finalized. A permit application will be developed and submitted once the design has been
completed.

Office of Land Quality

1. As noted at the time of IKEC's initial submittal of its CCR demonstration, IKEC had already begun
working on securing the necessary permitting to initiate closure of Phase | of the West Boiler Slag
Pond (WBSP). IKEC began working with IDEM's Office of Land Quality in April of 2019 to ascertain
what information/design package would be needed to secure a closure permit. After working with
IDEM on more than one iteration of the closure application information, IKEC was able to submit a
closure application to IDEM in February 2020. However, after submitting the package IKEC received
requests for additional information, to which it provided formal response on July 1, 2020. IKEC
continued to reach out to IDEM multiple times to offer whatever support we could to secure a timely
permit and received concurrence that the permit package was complete on October 26, 2020. On
November 20, 2020, IKEC held a public meeting to present the proposed project plan in a public
forum and received no public comments.

2. IKEC received a draft permit associated with the Phase | closure of the West Boiler Slag Pond on
February 2, 2021, and is presently reviewing the draft permit conditions. At this time, | anticipate that
IKEC will need to file comments with IDEM on the draft permit, which will be completed by February
19.

3. IKEC is concerned with its experience in securing this first permit associated with closure. IDEM's
own process indicates that they have 180 days to review permit applications and to take action on
them. In this case, our experience has been much longer. IKEC is further concerned with the
potential impacts to the schedule it proposed in the Clifty Creek Station's CCR demonstration, which
reflected what IKEC determined to be "technically feasible". If IKEC is unable to secure a final permit
for Phase | closure by the end of March, | fear that the project will suffer significant delay not only in
Phase I, but in the subsequent phases of the WBSP and the Landfill Runoff Collection Pond (LRCP)
closure as well.

4. Below is a list of dates that IKEC feels are crucial milestones that need to be adhered to in order to
stay in step with what was considered technically feasible per the CCR Rule:

March 31, 2021 - Receive final WBSP Phase | Closure Permit (the final permit will impact subsequent

phases of design & operational practices)
April 2, 2021 - Submit WBSP Phase |l Closure Application Package & LRCP (we have already
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reviewed the conceptual design for this work with IDEM on February 4)

June 2021 - Begin construction on Phase | closure of the WBSP

October 8, 2021 - IKEC needs to receive Phase Il & LRCP closure approval from IDEM to support
construction

November 2021 - Contractor mobilization to begin to install new concrete boiler slag handling system
(concrete tanks)

As you can see, there is a significant amount of work hanging on IKEC's ability to secure a timely and
acceptable permit from IDEM. IKEC is committed to maintaining compliance with the CCR Rule and
will continue to work toward the schedule provided in our CCR demonstration to the extent possible
under the state regulations.

Please let me know if you have any questions regarding this update. IKEC looks forward to working
with U.S. EPA as we execute the projects.

Gabriel S. Coriell

Environmental Services Manager
Environmental Affairs

Ohio Valley Electric Corp.
Indiana-Kentucky Electric Corp.
Phone: (740) 289-7267

Ce”: Ex. 6 Personal Privacy (PP) :

Fax: (740) 897-7731

E-mail: goorisli@boves.com

"Work SAFE today, someone will need you tomorrow!"
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